COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2020

ESTI MATE SUMVARY 15: 01: 09
CONTI D C22746 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22746- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TI ME ALLOW 52 WORK DAYS
US85 & WCR98 | NTERSECTI ON PERCENT TIME:  82.69 ORI G TI ME ALLON 52 WORK DAYS
PRQJECT NO. 0853- 112
US85 & WCR98 | NTERSECTI ON | MPR
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 09/ 25/ 2020 DATE TIME STARTED 06/29/2020
14290 HI LLTOP RD. DATE LET 05/ 07/ 2020 DATE WORK BEGAN 06/ 29/ 2020
DATE AWARDED 05/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 04/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 06/29/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,117, 961. 45 PARTI Cl PATI NG $ 30, 200. 00 $ 0. 00
AWARD PROJECT AM: $ 1,913, 218. 60 NON- PARTI Cl PATI NG 1, 315, 001. 89 630, 917. 00
PERCENT COMPLETE: 63. 51% TOTAL EARNI NGS 1, 345, 201. 89 630, 917. 00
FUNDS AVAI LABLE: $ 772, 759. 56 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 345, 201. 89 630, 917. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 28, 698. 28 -9, 645.73
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 316, 503. 61 621, 271. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 316, 503. 61 621, 271. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 621, 271. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00090

0015

202- 00220

0020

202- 00240

0025

202- 00248

0030

202- 00250

0035

202- 00810

0040

202- 04002

0045

203- 00040

0050

203- 00050

0055 203-00060

C22746
22746-BI D
Q0853-112
| TEM

DESCRI PTI ON
Clearing and Grubbing
*Renoval of Delineator
*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of

Runbl e Strips

*Rermoval of Pavenent Marking

*Renoval of

Ground Sign

Cl ean Cul vert

Uncl assi fied Excavation (Special)

Unsui tabl e Materi al

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
15, 100. 00000
24.000
EACH
30. 00000
9, 048. 000
5%
5. 00000
9, 719. 000
sy
3. 10000
5, 640. 000
LF
3. 00000
23, 986. 000
SF
0. 80000
5. 000
EACH
113. 00000
1. 000
EACH
690. 00000
273.000
oy
11. 50000
436. 000
cy
13. 00000
9, 589. 000
oy

18. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 950
0. 050
1. 000

12. 000
10. 000
22.000

5, 107. 000
2,501. 000
7, 608. 000

0. 000
9, 719. 000
9, 719. 000

5, 640. 000
0. 000
5, 640. 000

1, 656. 000
0. 000
1, 656. 000

2.000
3. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

436. 000
0. 000
436. 000

8, 337. 000
0. 000
8, 337. 000
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ESTI MATE RUN 10/ 01/ 2020

755.

300.

12,505

30, 128

339.

00

90

.00

.00

.00

.00

.00

.00

15:01: 09

AMOUNT

15, 100

660.

38, 040

30, 128

16, 920

1, 324.

565.

5, 668

154, 234

00

00

00

90

00

80

00

.00

.00

00

50



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22746-BI D ESTI MATE RUN 10/ 01/ 2020
PRQJECT: C0853-112 ESTI MATE NO 0003 15: 01: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 40. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
235. 00000 0. 000 0.00
0070 206-00510 Filter Material (Class A) 4.000 0. 000
cy 2.000 520. 00
260. 00000 2.000 520. 00
0075 207-00205 Topsoi | 3, 150. 000 268. 000
(14 794. 000 3,176. 00
4.00000 1, 062. 000 4,248.00
0080 207-00210  Stockpile Topsoil 3, 150. 000 1, 062. 000
cy 25.000 75. 00
3. 00000 1, 087.000 3,261. 00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 1, 735. 000 1, 735. 000
LF 0. 000 0. 00
4.25000 1, 735. 000 7,373.75
0090 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 1. 000
EACH 0. 000 0. 00
4,200. 00000 1. 000 4,200. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 24.000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinment (Equipnent) 24. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 0. 000
HOUR 6. 000 840. 00
140. 00000 6. 000 840. 00
0110 208-00107 Renoval of Trash 24.000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22746-BI D ESTI MATE RUN 10/ 01/ 2020
PRQJECT: C0853-112 ESTI MATE NO 0003 15: 01: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00207 Erosi on Control Managenent 60. 000 6. 000
DAY 4.000 580. 00
145. 00000 10. 000 1, 450. 00
0120 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 212- 00006 *Seedi ng (Native) 3.900 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 3.900 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0135 213-00003 *Mil ching (Weed Free) 3.900 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0140 217-00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0145 304-06000 Aggregate Base Course (C ass 6) 12,110. 000 10, 449. 520
TON 1, 256. 330 25,126. 60
20. 00000 11, 705. 850 234,117. 00
0146 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction -60. 000 -60. 000
DOL 0. 000 0. 00
1. 00000 - 60. 000 -60. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 700. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0155 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 4, 251. 000 0. 000
TON 4,169. 820 375, 283. 80
90. 00000 4,169. 820 375, 283. 80
0160 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 3, 358. 000 0. 000
TON 810. 420 75, 369. 06

93. 00000 810. 420 75, 369. 06



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22746-BI D ESTI MATE RUN 10/ 01/ 2020
PRQJECT: C0853-112 ESTI MATE NO 0003 15: 01: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2,247.000 0. 000
GAL 623. 000 2,180.50
3. 50000 623. 000 2,180.50
0170 420-00300 Geotextile (Reinforcement) 2,298. 000 1, 962. 000
SY 0. 000 0. 00
5. 25000 1, 962. 000 10, 300. 50
0175 506-00412  Soil Riprap (12 Inch) 15. 000 0. 000
cY 9. 000 1, 800. 00
200. 00000 9. 000 1, 800. 00
0180 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 120. 000 120. 000
(Conplete In LF 0. 000 0.00
150. 00000 120. 000 18, 000. 00
0185 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0.00
4,000. 00000 2.000 8, 000. 00
0190 612-00041 *Del i neator (Flexible) (Type I) 49. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0195 612-00042 *Del i neator (Flexible) (Type II) 43. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0200 614-00011 *Sign Panel (Class |) 5. 000 0. 000
SF 0. 000 0. 00
22.50000 0. 000 0. 00
0205 614-00012 *Sign Panel (Cass I1) 138. 000 0. 000
SF 0. 000 0.00
27.00000 0. 000 0. 00
0210 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 171. 000 0. 000
LF 0. 000 0. 00
22.50000 0. 000 0. 00
0215 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 15. 000 0. 000

80) (Sli pbase
) P ) EACH 0. 000 0.00

420. 00000 0. 000 0. 00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22746-BI D ESTI MATE RUN 10/ 01/ 2020
PRQJECT: C0853-112 ESTI MATE NO 0003 15: 01: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 625-00000 *Construction Surveying 1. 000 0.535
LS 0. 232 5,011. 20
21, 600. 00000 0.767 16, 567. 20
0225 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 52, 800. 00
132, 000. 00000 1. 000 132, 000. 00
0230 626-01114  *Public Information Managenent (Tier |V) 76. 000 48. 000
DAY 28. 000 1, 820. 00
65. 00000 76.000 4,940. 00
0235 627-00008 *Modi fi ed Epoxy Pavement Marking 81. 000 0. 000
GAL 0. 000 0. 00
117. 00000 0. 000 0. 00
0240 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 45. 000 0. 000
GAL 0. 000 0.00
250. 00000 0. 000 0. 00
0245 627-00013 *Pavenent Marking Paint (H gh Build) 216. 000 57. 000
GAL 80. 000 4, 960. 00
62. 00000 137. 000 8,494. 00
0250 627-30405  *Preformed Thernopl astic Pavement MarKking 165. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0255 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 335. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0260 630- 00000 *Fl aggi ng 539. 000 275.000
HOUR 264. 000 10, 560. 00
40. 00000 539. 000 21, 560. 00
0265 630- 00007 *Traffic Control Inspection 42. 000 24. 000
DAY 18. 000 4, 050. 00
225. 00000 42.000 9, 450. 00
0270 630-00012 *Traffic Control Management 55. 000 24.000
DAY 10. 000 7,500. 00

750. 00000 34.000 25, 500. 00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22746-BI D ESTI MATE RUN 10/ 01/ 2020
PRQIECT C0853- 112 ESTI MATE NO 0003 15:01: 09
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0275 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 1.000
EACH 0. 000 0.00
560. 00000 1. 000 560. 00
0280 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
90. 00000 1.500 135. 00
0285 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0290 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 21.500
EACH 3. 000 153. 00
51. 00000 24.500 1, 249. 50
0295 630-80342 *Construction Traffic Sign (Panel Size B) 12. 000 3. 500
EACH 0. 000 0. 00
80. 00000 3.500 280. 00
0300 630-80348 *Construction Information Sign 0. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0305 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0310 630-80359 *Portabl e Message Sign Panel 152. 000 96. 000
DAY 56. 000 9, 800. 00
175. 00000 152. 000 26, 600. 00
0315 630-80360  *Drum Channel i zi ng Device 100. 000 26. 000
EACH 24.000 1,224.00
51. 00000 50. 000 2,550. 00
0320 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 4.000
EACH 0. 000 0. 00
62. 00000 4.000 248.00
0325 630-80370 Barrier (Tenporary) 3, 657. 000 1, 828. 500
LF 0. 000 0. 00
21. 00000 1, 828. 500 38, 398. 50



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0326 630-85010

0330

630- 80380

0335

630- 80384

0340

700- 70010

0345

700- 70012

0350

700- 70016

0355

700- 70018

0360

700- 70019

0365

700- 70031

0370

700- 70042

0375 700-70111

C22746
22746-BID
C0853- 112
| TEM
DESCRI PTI ON

I mpact Atten (Tenp) MCR Line 001

*Traffic Cone

*Tubul ar Mar ker

F/ A M nor Contract

Revi si ons

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A Interim Surface Repair

F/ A Railroad Fl aggi ng

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
5, 371. 50000
50. 000

EACH
5. 00000
10. 000

EACH
28. 00000
45, 000. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
14, 000. 000

FA
1. 00000
35, 000. 000

FA
1. 00000
28, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
4, 800. 000

FA
1. 00000
1, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

10.

2,091.
4, 059.
6, 151.

. 000
. 000
. 000

000

. 000
10.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

940
940
880

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 01/ 2020

4, 059.

.00

.00

.00

.00

.00

94

.00

.00

.00

.00

.00

15:01: 09

AMOUNT

10, 743.

50.

6, 151.

00

00

.00

.00

.00

88

.00

.00

.00

.00

.00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22746-BI D ESTI MATE RUN 10/ 01/ 2020
PRQJECT: C0853-112 ESTI MATE NO 0003 15: 01: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,087,761.45$ 630,917.00$ 1, 315, 001. 89
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0395 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
10, 700. 00000 1. 000 10, 700. 00
0400 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 30,200.00 % 0.00% 30, 200. 00

PROJECT TOTAL CURRENT AMI $ 2,117,961.45$% 630,917.00$ 1, 345, 201. 89



